Rpt-ID: RCPESPRJ

User: krender

Contract ID:

B14543-13-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0023

Date: 07/02/2015
Page 1 of 4

Pay Period:

Contract Location: Time Allowed: 1047 Days
US 80/SR 26 OVER THE OGEECHEE RIVER. Elapsed Calender Days: 722 Days
Percent Time: 68.96
District: 5 Area: 06
Contractor:

GREGORY BRIDGE COMPANY Date Let: 05/17/2013

P. O. BOX 3355 Date Awarded: 05/31/2013
Date Contract Executed: 07/02/2013
Date Notice to Proceed: 07/09/2013

EATONTON GA 31024-3355 Date Work Began: 08/20/2013

Phone: (706)485-7283 Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 05/20/2016

Surety Co: HARTFORD ACCIDENT AND INDEMNITY COMPANY

Current Contract Amount $8,370,752.58 Counties:

Original Contract Amount $8,242,911.90 Bryan Effingham

Funds Available $3,294,603.31

Percent Complete 58.56%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
533145- $8,370,752.58 $8,242,911.90 $3,294,603.31 60.64% $240,319.78

Chief Engineer

06/01/2015
to 06/30/2015



Rpt-ID: RCPESPRJ

User: krender

Contract ID: B14543-13-000-0

Georgia
Department of Transportation
Estimate Summary By Project

Estimate Number: 0023

Pay Period:

Date: 07/02/2015
Page 2 of 4

06/01/2015
to 06/30/2015

Project Number:

Federal State Project Number:

533145-

US 80/SR 26 - BRIDGE CNST

BRST0-0005-05(047)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

Prev to Date

$3,921,712.31 $3,729,456.48
$980,428.07 $932,364.12
$4,902,140.38 $4,661,820.60
$174,008.89 $174,008.89
$5,076,149.27 $4,835,829.49
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
$5,076,149.27 $4,835,829.49

Total Payable:

This Estimate

$192,255.83
$48,063.95
$240,319.78
$0.00
$240,319.78
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$240,319.78



Rpt-ID: RCPESPRJ Georgia
User: krender Department of Transportation
Estimate Summary By Project

Contract ID: B14543-13-000-0 Estimate Number: 0023

Date: 07/02/2015

Page 3 of 4

Pay Period: 06/01/2015
to 06/30/2015

Project Number 533145-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 CULVERT
0105 207-0203 FOUND BKFILL MATL, TP Il CcYy 61.000 61.186
66.780 .000
61.186 $.00 $4,086.00
Category Amount: $0.00 $4,086.00
Category Number: 0030 EROSION CONTROL
0140 163-0520 CONSTRUCT AND REMOVE TEMPORARY PIPE ¢ LF 244.000 300.675
22.820 .000
300.675 $.00 $6,861.40
0177 170-1000 FLOATING SILT RETENTION BARRIER LF .000 1,220.000
15.230 .000
1,220.000 $.00 $18,580.60
CO #2 (ECTC FANo 1)
Category Amount: $0.00 $25,442.00
Category Number: (0050 DRAINAGE
0290 441-0050 CONC SLOPE DRAIN SY 46.000 60.050
75.000 .000
60.050 $.00 $4,503.75
Category Amount: $0.00 $4,503.75
Category Number: (0070 BRIDGE NO 1
0475 211-0300 BRIDGE EXCAVATION, STREAM CROSSING CcYy 384.000 139.642
45.000 86.933
226.575 $3,911.99 $10,195.88
0490 500-3002 CLASS AA CONCRETE cYy 446.000 298.120
675.000 68.970
367.090 $46,554.75 $247,785.75
0495 500-3700 SEAL CONC CcYy 128.000 .000
600.000 34.776
34.776 $20,865.60 $20,865.60



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation

Estimate Summary By Project

Contract ID: B14543-13-000-0 Estimate Number: 0023

Date: 07/02/2015
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Pay Period:

06/01/2015

to 06/30/2015

Project Number 533145-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0070 BRIDGE NO 1
0510 511-1000 BAR REINF STEEL LB 70,423.000 37,318.000
0.790 18,216.864
55,534.864 $14,391.32 $43,872.54
0515 520-1147 PILING IN PLACE, STEEL H, HP 14 X 73 LF 3,140.000 1,197.990
54.000 501.780
1,699.770 $27,096.12 $91,787.58
0521 520-2216 PILING, PSC, 16 IN SQ LF .000 1.250
43.500 .000
1.250 $.00 $54.38
PILE CUTOFF - Piling, PSC, 16 IN SQ
0526 520-2218 PILING, PSC, 18 IN SQ LF .000 80.720
43.500 .000
80.720 $.00 $3,511.32
CUT OFF
0555 525-1000 COFFERDAM EA 8.000 2.000
21250.000 6.000
8.000 $127,500.00 $170,000.00
Category Amount: $240,319.78 $588,073.05
Category Number: (0080 BRIDGE NO 2
0595 520-2216 PILING, PSC, 16 IN SQ LF 185.000 225.000
58.000 .000
225.000 $.00 $13,050.00
Category Amount: $0.00 $13,050.00
Category Number: 0060 UTILITIES
0690 665-0015 STEEL GAS MAIN - LF 3,100.000 3,329.000
54.290 .000
3,329.000 $.00 $180,731.41
4IN
Category Amount: $0.00 $180,731.41

Project Total Amount:

$240,319.78

$4,902,140.38



